

ROUTING

DATE : 2115Z 20 APR 59

S E C R E T

1	2	3	4	5	6
Ch/100	PP/P	PC/P	Cate	21	

25X1A

TO DIRECTOR

FROM

ACTION: DPD (1,2,3,4,5,6,7,8)

INFO S/C (9)

FLG

TOR: 2252Z 20 APR 59

DOCUMENT NO.

NO CHANGE IN CLASS. ☒☐ DECLASSIFIED

CLASS. CHANGED TO: TS S C

NEXT REVIEW DATE: 2011

AUTH: HR 70-2

DATE: 3/6/81

REVIEWER:

ROUTINE

IN 08110

25X1A

25X1A

TO

INFO

CITE

25X1

1. THIS MESSAGE IS FOR MR. EUGENE KIEFER

2. REFERENCE: TASK CHANGE RECORK NBR 1

3. SUBJECT: TASK CHANGE NBR 4

4. PURSUANT TO ARRANGEMENTS WITH THE ENGINE CONTRACTOR, THIS

CONTRACTOR IS PROCEEDING IMMEDIATELY TO ELIMINATE THE DELIVERY OF THE SECOND DUCT AS ORIGINALLY SPELLED OUT IN TCR NBR 1. AT THE REQUEST OF THE ENGINE CONTRACTOR, THE DELIVERY DATE FOR THE REMAINING DUCT WILL BE CHANGED FROM 30 JUNE 59 TO 15 AUG 59. IT SHOULD BE REALIZED THAT IN REDUCING THE PROGRAM TO ONE DUCT DELIVERABLE AT THE ABOVE MENTIONED DATE THAT THIS DUCT MAY NOT CONTAIN FINAL CONFIGURATION LINES. APPROX [ ] WORTH OF NON-CANCELLABLE MATERIAL HAD BEEN ORDERED BY THIS CONTRACTOR PRIOR TO THIS TCR. THEREFORE, THIS CONTRACTOR IS RECORDING A CREDIT OF [ ] AGAINST THE SECOND DUCT.

25X1

25X1

5. IN RECOGNITION OF THE FACT THAT THE TASK OF SUPPLYING DUCTS HAS CHANGED IN SCOPE OVER THAT ORIGINALLY CALLED FOR, THIS

S E C R E T

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

S E C R E T

25X1A

PAGE TWO (2)   (IN88110)

CONTRACTOR SUBMITS THE FOLLOWING CHANGES IN THE CONTRACT WITH  
THE CUSTOMER:

25X1A

	ESTIMATED COST	FEE	TOTAL PRICE
EASIC TASK			
TCR NBR 1 (ENGINE DUCT)			
TCR NBR 2 (INITIAL ELEC			
MODEL TESTS & MODIFICA			
TIONS)			
TCR NBR 3 (ELECT. MODEL			
PROGRAM)			
TOTALS			
TCR NBR 4 (ENGINE DUCT)			
ADJUSTED TOTALS			

END OF MESSAGE

S E C R E T

25X1

Approved For Release 2002/10/16 : CIA-RDP64B00187A000700170055-5

Next 4 Page(s) In Document Exempt

Approved For Release 2002/10/16 : CIA-RDP64B00187A000700170055-5